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MEETING MINUTES
September 19, 2007, 9:30 AM — 11:00 AM
Caltrans Headquarters, Director’s Conference Room,
1120 N Street, Sacramento, CA

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and John Barna;
PMT Members: Tony Anziano, Andy Fremier, and Stephen Maller;
Participants: Jose Aguirre, Ali Banani, Nancy Bobb (FHWA), Michele
DiFrancia, Beatriz Lacson, Peter Lee, Brian Maroney, Dina Noel, Cheryl Pirtle,
Judis Santos, and Bijan Sartipi

Convened: 9:30 AM

1. CHAIR’S REPORT
e The Chair expressed the TBPOC’s
appreciation and thanks to all who
worked very hard on the bridge
replacement effort over the Labor Day
weekend.
2, CONSENT CALENDAR
BATA presented the following for approval. e The TBPOC APPROVED the
a. June 27, 2007 Conference Call June 27, July 27, August 24,
Minutes 2007 Conference Call Minutes,
b. July 27, 2007 Conference Call and August 2, 2007 Meeting
Minutes Minutes.
c. August 2, 2007 Meeting Minutes o Itwas noted that action on
d. August 24, 2007 Conference Call the re-striping of the toll
Minutes plaza area (see June 27,
e. 2008 TBPOC Meeting Calendar 2007 Conference Call
Minutes, page 2 of 5, Action
BATA presented, for information, the 2007 column, 2nd bullet) was
TBPOC Meeting Calendar which was referred to Department
revised to reflect the PMT trip to China in staff.
October. The 2008 calendar was also
revised to include the quarterly PMT trips e The TBPOC ACCEPTED the
to China. 2007 and 2008 TBPOC
Meeting Calendars as
presented.
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(continued)

d.

Dumbarton-Antioch Bridges Retrofit

Strategy

The Department gave a slide

presentation of the seismic

evaluations of the two bridges.
Comments/discussion included:

o The Department recommends
that the Antioch Bridge be
categorized as a regular bridge,
at a “no-collapse” level of
retrofit.

o The Department recommends
that the Dumbarton Bridge be
categorized as an “important”
bridge (similar to the Richmond-
San Rafael, Benicia-Martinez
and San Mateo Bridges), but not
as a lifeline route (like the Bay
Bridge).

o While the Dumbarton and
Antioch Bridges may not
currently be a part of the AB144
Toll Bridge Program, and
determination of the retrofit
strategy for each bridge lies with
the Department, the Chair
intends to seek input from the
TBPOC in making this decision.

o The Department suggested that

Items Action
3. PROGRESS REPORT
BATA presented the Draft September 2007 e For the record, the TBPOC
Monthly Progress Report for information. through delegated authority to
¢ Approval of this report by the the PMT APPROVED the
TBPOC through delegated authority Second Quarter Report Ending
to the PMT is anticipated as soon as June 30, 2007 on August 13,
updated expenditure data through 2007.
August 31, 2007 and final
comments are incorporated. e For the record, the TBPOC
¢ The Chair clarified that approval APPROVED the July and
authority delegated to the PMT August 2007 Monthly Progress
assumes TBPOC member review of Reports through their
these reports. respective PMT members on
August 7, 2007 and September
4, 2007, respectively.
4. PROGRAM ISSUES
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(continued)

Items Action

such a decision may not be

required until March 2009. o The TBPOC voted 2-0-1 (with
However, the TBPOC desires to J. Barna abstaining) to
make an endorsement at this ENDORSE the Department‘s
time, with the flexibility to take a recommended retrofit strategy
different approach in the future, for the Dumbarton Bridge as
as needed. “important” and Antioch

o Incorporating these bridges into Bridge as “regular”.
the Toll Bridge Program will o The Department to keep the
require legislation, and will be TBPOC updated and
the subject of a separate present this item back to
discussion. the TBPOC for final

o S. Heminger handed out to the decision.

other members of the TBPOC a
list of bridges with their
respective seismic strategy
entitled “Seismic Retrofit
Program, System Bridges Design
Basis and Status”.

b. Richmond-San Rafael Bridge —
California Department of Fish and
Game (CDFG)

¢ The Department gave the current
status of this on-going negotiations
with the CDFG as related to impacts
during bridge construction, on
salmonid species listed under the
California Endangered Species Act.
¢ Comments/discussion included:
o The issue has been resolved with
a $1.5 million settlement and
payment is being processed.
o The settlement closes out this

project.

o It was suggested that a letter of e The Toll Bridge Program
appreciation be sent to R. Manager to draft the letter of
Iwasaki, et al., for successfully appreciation for TBPOC
negotiating with the Department signature, and look into the
of Fish and Game and achieving possibility of award to the
substantial savings for the personnel involved in the
Program., negotiations.

c. TBSRP Capital Outlay Support
Update
e Agenda item deferred.
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(continued)

Items Action

d. Westar Litigation — Request for

Settlement Authority
e The Department Asst. Chief Counsel

gave a background summary,
current status, financial exposures,
as well as the recommended next
steps to take; and requested
authorization for the Department to
negotiate a settlement during a
scheduled mediation on October 12,
2007, in an amount to be
established by the TBPOC.

The TBPOC AUTHORIZED
the Department to negotiate a
settlement in an amount not to
exceed $8 million.

5.

SAN FRANCISCO-OAKLAND BAY
BRIDGE UPDATES
a. Yerba Buena Island
1) Update: Labor Day Weekend
Closure for Detour West Tie-In
Work/YBI Viaduct Replacement
¢ Agenda item deferred.

2) Budget Balance Beam
e Agenda item deferred.

b. SAS and OTD General Update
¢ Agenda item deferred.

c. Jones Act
o Agenda item deferred.

6.

BENICIA-MARTINEZ BRIDGE
a. Loading Sequence Review and
Addendum 1
e BATA presented an update with
supporting copies of PowerPoint
slides which gave a comprehensive
look at the bridge details, a history of
the maintenance observations, the
changes made over the life of the
bridge, and a review of upcoming
contract work.

o BATA and the Department requested
approval for Addendum No. 1 which

The TBPOC APPROVED
Addendum No. 1, and
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(continued)

contains minor quantity and item AUTHORIZED the PMT to
changes, as well as clarification of act on Addendum No. 2.

the contract specifications, at a
minimal cost, and delegated
authority for Addendum No. 2 which
modifies the specifications to limit
amount of work on the southbound

direction of the bridge.
¢ Comments/discussion included:
o Advisory signage is in place and ¢ The TBPOC CONFIRMED
observations indicate that most that the advisory signing for
truck traffic prefers and uses the trucks is sufficient at this time.

number 2 (center) lane. Itis not
necessary to change the advisory
to mandatory.

o The existing bridge has been
maintained well. The
Department will continue to
inspect the bridge on a regular
basis during construction.

o The Department is exploring the
development of an electronic
monitoring system that will
monitor stresses in the members
without having to physically
inspect the details.

o The entire rehabilitation
program is currently being
reviewed to ensure the toll
bridges are being maintained to
the highest standards.

o The FHWA representative
indicated that the FHWA has
issued an advisory that
construction materials not
overload bridges. She believes
that all bases have been covered
with respect to the work on the
Benicia-Martinez Bridge.

7. Other Business
e The TBPOC reconvened in the Chair’s
office for a closed-door discussion.

Adjourned: 11:34 AM
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(continued)

MEETING MINUTES
September 19, 2007, 9:30 AM — 11:00 AM
Caltrans Headquarters, Director’s Conference Room,
1120 N Street, Sacramento, CA

APPROVED BY:
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WILL KEMPTON, Director Date
California Department of Transportation
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JOHN F. BARNA, Jr., ExecutiVe Director Date
California Transportation Commission

STEVE HEMINGER, Executive Director Date
Bay Area Toll Authority
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